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1. On 10 October 1947, SMA and German officiels met in Riesa to dis-
cuss the Riega plent of the former Mitteldeutsc Stahlwerke Gmbil. .

25X1.

2. Koval announced that steel production is to be resumed s+t Riesa
with a planned annual capacity of 200-~300 thousand tons of raw
steel. TFor this purpose, four 100-ton furnaces and three roiling
mill units (large, medium, fine) are to be installed. Bocdde,
Dr. Lang, Dreschel, and Boloykh are responsible for this worlk.
The plant must be in production within six or seven months.

3. The necessary equipment is to be bought lmmedisteir. If conplete
rclling units are not availadble, parts are to be bought in western

Germany and assembled in the Russian zone. Tiie plant directorate

is to submit a work plan to the state govermment, the 8Ma, and

the Central Administration of Industry. A construction vomvany s

40 be formed arnd the state rovernment is to furhlsh the necessarvy

tunds. Minister Selbmann is to supervise ihe figandiael acrrange-
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flesa to other Tactories without interferirg with the cement
factory production program.

25X1 [:;:;;]ggg%gggs Riesa has been producing tesnks (Beh#lter) used
y Rrupp-Gruson in its production of cement factory equipment,

4. Materiels needed zre to be obtained within the State of Saxony
so far as possible, otherwise in the Russian zone.

5. On 11 October the steel factory at Hennigsdorf was ingpected by
the same representatives of SMA and the Central Aéministration of
Industry, together with officials of SMA Potsdam, representatives
of the Brandenburg government, and plant officisls. Here Koval
ordered the installation of four Siemens~Martin furnaces with a
minimum annual capacity of 120,000 ton steel blocks and 6,000 ten
cast steel and three rolling mlll units (for large, fine, and
wire rolling). Construction work is to be carried out by Omu II.
The chief of Omu II is to draft a work plan in coordination with
the deputy chief of SKA Potsdam. The deadline for the beginning of
production is 11 Aprii 1948,

6. The President of the Central Administration of Industry is to
assist the factory and inform it of firms outside of Brendenburg
which are to assist in the reconstruction. AEG Hennigsdorf is
to offer its maximum assistance even to postponing important orders.

7. The rolling mill equipment 1s to be bought immediately; the fine-
rolling unit is to come from Austria, additional parts from the
Russian zone. Lt. Reppin of SKA is In charge of this purchase.
Dr. Kraemer of the Central Administration of Industry is to
negotlate the purchase of other equipment. Koval promised U, S.
dollars or other currencies where necessary.

25X1 [::;;:;:lgggggggz The LDP paper, Der liorgen, reported on
ctober 1947: "Reconstruction of the s{eel works in Hennigsdorf
is in full swing. Manpower, machinery, and tools of the AEG
cast steel plant in Hennigsdorf are being used. The original plan
to merge the new plant with AEG has been dropped; i1t is now to
become an independent state-owned factory. At present repair
work on the generators has top priority,."
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